

Lab2: SE Learning Jira and Agile

Name: Tanmayi Shanbhogue

SRN: PES1UG24CS637 Section:K

Reflection Questions:

1. Did your estimations reflect the actual effort?
2. Was your backlog well-prioritized?
3. How did your simulated sprint align with your plan?
4. What insights did the burndown chart give about your team's capacity?

Deliverables (PDF):

1. EPICs
2. Burndown chart

Reflection Questions:

For all of these questions, since I only ran a simulation with no team and we didn't actually do any work, if I answer truthfully then most of the answers would just be me saying that I ran simulation so I can't know the answer to that.

So all of my answers will be me answer what I think would happen if I use these tools that I learned to use in a real project with real people and real time actually doing the tasks.

Ans1: If experienced engineers were to do the planning and give story points (The story points are showing us how much effort goes into this) then the estimation and the effort will be more or less the same as they will make accurate predictions. Otherwise it won't match.


Ans2: Yes, The main priority stuff was finished in the first sprint as long as it was possible to.

Ans3: It was very possible to do the sprints that I planned in the one week time that was given for a sprint

Ans4: The burndown chart shows the total capacity of the team to work together by showing how much work they can get done together vs how much work is left. Basically a visual showcase of if the work can get completed on time if they keep working at the same pace together.

Screenshots


1.EPICs:



A screenshot of the Jira backlog for space PES1UQ24CS637. It displays a list of five EPICs, each with a status of 'Unassigned' and a priority level. The EPICs are: R-001 (High), R-002 (High), R-003 (Low), R-004 (Medium), and R-005 (Medium). Each EPIC has a 'To Do' status and a 'Unresolved' status. The 'Created' and 'Updated' timestamps are shown for each item, along with a 'Due date' column.

EPIC	Assignee	Reporter	Priority	Status	Resolution	Created	Updated	Due date
R-001	Unassigned	Tannay Shari...	High	To Do	Unresolved	Aug 25, 2024, 2:57 PM	Aug 25, 2024, 2:57 PM	None
R-002	Unassigned	Tannay Shari...	High	To Do	Unresolved	Aug 25, 2024, 2:54 PM	Aug 25, 2024, 2:54 PM	None
R-003	Unassigned	Tannay Shari...	Low	To Do	Unresolved	Aug 25, 2024, 2:54 PM	Aug 25, 2024, 2:54 PM	None
R-004	Unassigned	Tannay Shari...	Medium	To Do	Unresolved	Aug 25, 2024, 2:54 PM	Aug 25, 2024, 2:54 PM	None
R-005	Unassigned	Tannay Shari...	Medium	To Do	Unresolved	Aug 25, 2024, 2:54 PM	Aug 25, 2024, 2:54 PM	None

2.Burndown Chart of Sprint1:



3:Burndown Chart of Sprint2:

